



**SCANDINAVIAN ACADEMY**  
For Training and Development

Mobile : +46700414979 | Mobile : +46700414979 | phone : +46114759991

Email : [info.en@scandinavianacademy.net](mailto:info.en@scandinavianacademy.net) | Web site : <https://scandinavianacademy.net/en>

location : Sweden - Norrköping - Timmermansgatan100 | P.O.BOX : 60359



# Course: Information Technology Project Management

Code	City	Hotel	Start	End	Price	Language - Hours
IT-679	Brussels (Belgium)	Hotel Meeting Room	2026-10-05	2026-10-09	5450 €	En - 25

## The Course

Master the skills needed for top-notch IT project management, From planning, scheduling and controlling IS/IT projects...to managing critical interfaces with users and vendors...to balancing development needs with system maintenance...you'll find your IT project management solutions here, In this course, discover how to optimize IT development and delivery processes so that you can bring information technology projects online more effectively, more quickly and on budget.

## How You Will Benefit

- Maintain control of your information technology projects with proven scheduling techniques
- Deliver quality systems on time
- Plan for the unexpected
- Budget more effectively
- Keep conflict at a minimum
- Expertly use PM software tools to manage information technology projects

## What You Will Cover

### Overview of Essential IT Project Management Tools



- Project management framework and terminology—process groups and the nine knowledge areas of the PMBOK

## **Essentials for Leading Project Teams**

- Making the transition from practitioner to project manager
- Six classic functions of management
- Leading in an IS/IT environment

## **Project Planning: Starting with Scope Management**

- Creating the project charter
- Using the SMART model when writing objectives

## **Defining Project Activities**

- Creating a customized WBS
- IS/IT WBS examples: Phase approach vs. requirements approach

## **Developing a Dynamic Project Schedule**

- Determining the sequence of activities

## **Project Estimating Techniques**

- Five considerations when making estimates

## **Components of Project Planning**

- The planning process group
- Establishing project performance baselines

## **Information Technology Project Planning Methodologies**



- Identify different approaches to planning information technology projects: Systems development life cycle (SDLC) vs. rapid application development (RAD)

## **Monitoring and Controlling Projects**

- Status reports... project baselines...identifying variances
- Using earned value management (EVM) to evaluate project performance

## **Project Closure**

- Administrative closure vs. contractual closure
- Categorizing by project endings: integration...starvation...addition...or extinction

## **Who Should Attend**

Directors and managers of IT, project managers and team leaders, programmers/analysts, systems analysts, project office staff members.

## **Outline**

### **The Project Management Framework**

- Define the Basic Project Management Framework
- Describe Key Project Management Terminology
- Explain the Triple Constraint (Project Triangle)
- Differentiate Between Operations and Projects
- Describe Project Management in a Business Context

### **Initiate the Project**

- Discuss How Projects Are Initiated
- Identify the Difference Between Project Requirements and Product Requirements



- Describe the Purpose and Content of the Project Charter
- Describe Two Methodologies for Developing Software—Waterfall and Iterative
- Describe the Purpose and Content of the Product Requirements Document
- Use the SMART Model When Writing Requirements
- Identify Information-Gathering Techniques

## **Identify the Work**

- Discuss the Purpose of a Kickoff Meeting
- Develop a Work Breakdown Structure (WBS)

## **Estimate the Work**

- Discuss General Guidelines for Making Better Estimates
- Describe Specific Estimating Techniques for Increasing Accuracy in IT/Software Projects
- Describe the Process for Estimating the Number of Iterations

## **Schedule the Work**

- Describe Task Dependencies
- Identify the Sequence of Tasks via Precedence Diagramming
- Develop the Project Schedule

## **Create the Budget**

- Determine the Personnel Costs Needed for the Success of the Project
- Determine the Expense Costs Needed for the Success of the Project
- Differentiate Between Bottom-Up and Top-Down Cost Budget Planning, and State Which Is More Appropriate for Different Situations

## **Complete the Plan**



- Create the Project Communications Plan
- Describe the Project Risk Management Processes
- Describe the Purpose of the Project Procurement Plan
- Discuss the Purpose of Reserves

## **Execute the Plan**

- Create a Project Status Report
- Describe the Key Elements Required to Determine Project Health
- Describe How to Run an Effective Project Status Meeting
- Describe the Change Management Process

## **Close the Project**

- Identify the Elements of Both Administrative and Contractual Project Closure Procedures
- Describe the Different Ways That Projects Can Be Terminated
- Explain the Importance of a Repository and Lessons Learned



The Scandinavian Academy for Training and Development adopts the latest scientific and professional methodologies in training and human resource development, aiming to enhance the efficiency of individuals and organizations. Training programs are delivered through a comprehensive approach that includes:

- Theoretical lectures supported by PowerPoint presentations and visual materials (videos and short films).
- Scientific evaluation of participants before and after the program to measure progress and knowledge acquisition.
- Brainstorming sessions and practical role-playing to simulate real-life scenarios.
- Case studies tailored to align with the training content and participants work nature.
- Assessment tests conducted at the end of the program to evaluate the achievement of training objectives.

Each participant receives the training material (both theoretical and practical) in printed form and saved on a CD or flash drive. Detailed reports, including attendance records, final results, and overall program evaluations, are also provided.

Training materials are prepared professionally by a team of experts and specialists in various fields. At the end of the program, participants are awarded a professional attendance certificate, signed and accredited by the Scandinavian Academy for Training and Development.

### **Program Timings:**

- 9:00 AM to 2:00 PM in Arab cities.
- 10:00 AM to 3:00 PM in European and Asian cities.

### **The program includes:**

- A daily Coffee Break provided during the sessions to ensure participants comfort.